Clinic Management System

Project Progress Review – Digital Transformation of Clinic Operations

Made with GAMMA

Project Overview

A comprehensive digital solution designed to streamline clinic operations through efficient management of patient records, appointments, and staff communication.

Made with GAMMA

Core System Objectives

Patient Records Management

Centralized digital storage and retrieval of comprehensive patient information

Appointment Scheduling

Efficient booking and management of patient appointments across multiple providers

Staff Communication

Seamless coordination between doctors and receptionists for smooth workflow

Admin Control Panel

Comprehensive administrative dashboard for system oversight and management

Made with GAMMA

Technology Stack

Frontend Architecture

- HTML for structure
- CSS for styling
- JavaScript for interactivity
- Static UI pages developed

Backend Infrastructure

- Node.js runtime environment
- Supabase database platform
- RESTful API design
- Secure data handling

Made with GAMMA



Completed Work

01

Frontend Development

Designed and developed all static frontend pages including login, home page, and user-specific interfaces

02

Database Architecture

Created Supabase database with all required tables and relationships defined for the project

03

Backend Foundation

Initiated Node.js backend development and began database integration process

Made with GAMMA

Team Module Division

Work divided among four team members to maximize productivity and specialization

1

Admin Module

Development of admin login system and comprehensive dashboard pages for system oversight

2

Doctor Module

Creation of doctor login interface and patient management tools for clinical operations

3

Receptionist Module

Design of receptionist login and appointment scheduling interface for front-desk operations

4

Backend Development

Node.js backend implementation and database integration for system connectivity

Made with GAMMA

Current Progress Status

90%

Frontend Completion

Static frontend pages mostly finalized

100%

Database Ready

All tables created in Supabase

50%

Backend Development

Node.js integration in progress

Made with GAMMA

Next Development Steps

Complete API Development

Finalize backend API endpoints for all system functionalities

Database Integration

Establish full connection between Node.js backend and Supabase database

Frontend Integration

Connect frontend interfaces with backend services for dynamic data

System Testing

Implement and test core functionalities including patient management and authentication

Made with GAMMA

Expected System Outcomes

Secure Access

Role-based authentication for Admin, Doctor, and Receptionist users

Efficient Management

Streamlined patient and appointment management workflows

Smooth Operations

Seamless clinic workflow with reduced manual processes

Made with GAMMA

Looking Ahead

With backend integration and comprehensive testing underway, we're on track to deliver a robust Clinic Management System that transforms digital healthcare operations.

Next milestone: Complete API integration and begin end-to-end system testing within the next sprint cycle.

Made with GAMMA